
Status Task Name Duration Start Finish
On Schedule Kerr Gulch Retaining Wall 90 days 11/15/16 3/24/17
Rescheduled S. Simms St. Culvert Outlet backfill 7 days 12/1/16 12/8/16
Contractor Project Elm green Ln. Culvert Replacement 45 days 9/12/16 11/15/16
50% Complete Ute & Owens Corner Realignment 30 days 9/21/16 10/21/16
10% Complete S. Brook Forest Rd. over local drainage 0.5 mile NE of Blue Spruce Ln. 30 days 7/28/16 9/8/16
85% Complete S. Brook Forest Rd. over local drainage 0.9 mile SW of County Hwy 73 30 days 6/14/16 7/27/16
Complete Drew Hill Rd. over Local Drainage (Concrete Blanket Interior of Culvert) 2 days 6/6/16 6/7/16
Complete Brook Forest Rd. culvert Headwall Installation 1/2 mile W. of 73 7 days 5/24/16 6/6/16
Complete O.S. Mathew Winters Park Trail Connection 60 days 3/14/16 5/27/16
Complete Cnty Rd. 73 Culvert Replacement 20 days 4/26/16 5/24/16
Complete 10420 S. Deer Creek Rd. Culvert Piping Repair 5 days 4/11/16 4/15/16
Complete S. Taft Way Drainage Project 24 days 3/8/16 4/8/16
Complete Arvada Head Start Mobile Class Rooms Demo W/ Site Prep. 15 days 2/23/16 3/14/16
Complete S. Valley Road Reconnect Storm Water Force Dissipater Box 10 days 2/23/16 3/7/16
Complete Yukon St. over Dutch Creek 5 days 2/16/16 2/22/16
Complete S. Valley Road Expose Storm Water Force Dissipater Box 4 days 2/9/16 2/12/16
Complete Pine Gulch Landfill 15 days 1/19/16 2/8/16
Rescheduled High Grade Reconstruction Project 16 days 2017 2017

2016 Construction Season

Note: The above dates are tentative and subject to change
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