

2012 Road & Bridge Construction Projects

Project	Durations
Lookout Shop Retaining Wall Reconstruction	45 days
Golden Gate Shop & Grange Access Upgrade	30 days
Open Space Reynolds Ranch Park Parking Lot Upgrade	60 days
Kipling Street @ Remington Median Construction (Left turn lane)	12 days
Evergreen Sheriffs Substation parking lot expansion	10 days
Open Space South Table Mtn. Access Road and Parking Lot Construction	60 days
Aspen Park Meyers Rd. Sidewalk under US 285	15 days
NEAT Village Trail (Sugarbush to Grade School) Sidewalk Construction	32 days
Forest Estates Rd @ Inn Brook Dr. Culvert Replacement	15 days
Garrison St. Sidewalk (Falcon Bluffs Middle School - Deer Creek Pool)	15 days
S. Eldridge St. Sidewalk (Tufts Ave. - Marlow Ave.)	21 days
Rock Mountain Metro Airport Ave @ Wadsworth Intersection Improvements	21 days
Mesa View Trail (Rogers CDS - C-470) Trail Connection	21 days