

**Weekly Schedule - Maintenance Support - Road and Bridge Crews**

[MAP](#)

DAY / DATE	PROJECT / ACTIVITY	LOCATION	FROM	TO
<b>Monday</b>				
5/21/2012	Patching Roads	W. Quarto Pl.	S. Pierce Ct.	CDS
		S. Reed Ct.	W. Portland Ave	CDS
	Hauling Material (Recycle)	Dist. III (Evergreen Shop)	Oxford Pit	Evergreen Shop
<b>Tuesday</b>				
5/22/2012	Patching Roads	S. Saulsbury St.	W. Portland Ave	CDS
	Hauling Material (Recycle)	Dist. III (Evergreen Shop)	Oxford Pit	Evergreen Shop
<b>Wednesday</b>				
5/23/2012	Patching Roads	S. Wadsworth Ct.	W. Portland Ave.	CDS
		S. Wadsworth Ct.	CDS	W. Portland Ave.
	Hauling Material (Recycle)	Dist. III (Evergreen Shop)	Oxford Pit	Evergreen Shop
	Hauling Material (Millings)	W. Capri Pl.	Sheridan Way	CDS
	Hauling Material (Millings)	W. Lake Pl.	Sheridan Way	CDS
	Hauling Material (Millings)	W. Burgundy Pl.	Sheridan Way	CDS
	Hauling Material (Millings)	W. Brittany Pl.	Sheridan Way	CDS
	Hauling Material (Millings)	Sheridan Way	W. Capri Pl.	W. Brittany Pl.
<b>Thursday</b>				
5/24/2012	Patching Roads	S. Webster Way	W. Portland Ave.	S. Wadsworth Ct.
	Hauling Material (Recycle)	Dist. III (Evergreen Shop)	Oxford Pit	Evergreen Shop
	Hauling Material (Millings)	S. Ames St.	W. Brittany Pl.	W. Bowles Ave.
	Hauling Material (Millings)	W. Bowles Pl.	S. Ames St.	CDS
	Hauling Material (Millings)	W. Brittany Pl.	S. Jay Ct.	W. Leawood Dr.
<b>Friday</b>				
5/25/2012	OFF			