

Weekly Schedule - Construction - Road and Bridge Crews

DAY / DATE	PROJECT / ACTIVITY	LOCATION	FROM	TO
Monday				
6/26/2017	Culvert Replacement	Brook Forest & CR 73	Intersection	Site
	Backfill Headwall	12133 S Elk Creek Rd	Park Entrance	Upper Ranch Dr
Tuesday				
6/27/2017	Culvert Replacement	Brook Forest & CR 73	Intersection	Site
	Slope Repair	12133 S Elk Creek Rd	Park Entrance	Upper Ranch Dr
Wednesday				
6/28/2017	Culvert Replacement	Brook Forest & CR 73	Intersection	Site
	Mobilization	Foxtan Road	12988 S. Foxtan Rd	1200' South
Thursday				
6/29/2017	Culvert Replacement	Brook Forest & CR 73	Intersection	Site
	Sawcut Asphalt / Assemble Trench Box	Foxtan Road	12988 S. Foxtan Rd	1200' South
Friday				
6/30/2017	OFF 4-10 Work Week			