

Weekly Schedule - District I (North) - Road Maintenance

| DAY / DATE | PROJECT / ACTIVITY | LOCATION | FROM | TO |
|-------------------|---------------------------|-----------------|-------------|-----------|
| Monday | | | | |
| 5/22/2017 | Scheduled Flex Day Off | | | |
| | | | | |
| | | | | |
| Tuesday | | | | |
| 5/23/2017 | Ziping/Grading | Douglas Mtn. | | |
| | Concrete removal | Mexico Rd. | | |
| | | | | |
| | | | | |
| Wednesday | | | | |
| 5/24/2017 | Grading | Robinson Hill | | |
| | Tree Removal | Flora Ct. | 44th Ave. | 46th Ave. |
| | | | | |
| | | | | |
| Thursday | | | | |
| 5/25/2017 | Grading | Robinson Hill | | |
| | Tree Removal | Flora Ct. | 44th Ave. | 46th Ave. |
| | | | | |
| | | | | |
| Friday | | | | |
| 5/26/2017 | Grading | Robinson Hill | | |
| | | | | |
| | | | | |

| Weekly Schedule - District I (Coal Creek) - Road Maintenance | | | | |
|---|---------------------------|-------------------|-------------------|-----------------|
| DAY / DATE | PROJECT / ACTIVITY | LOCATION | FROM | TO |
| Monday | | | | |
| 5/22/2017 | Road Maintenance | Butte Dr. | Crescent Park Dr. | Spruce Cyn. Dr. |
| | Haul Materials | Coal Creek Shop | | |
| | | | | |
| | | | | |
| Tuesday | | | | |
| 5/23/2017 | Road Maintenance | Butte Dr. | Crescent Park Dr. | Spruce Cyn. Dr. |
| | Road Maintenance | Crescent Park Dr. | | |
| | | | | |
| | | | | |
| Wednesday | | | | |
| 5/24/2017 | Road Maintenance | Butte Dr. | Crescent Park Dr. | Spruce Cyn. Dr. |
| | Road Maintenance | Ranch Elsie Rd. | | |
| | | | | |
| | | | | |
| Thursday | | | | |
| 5/25/2017 | Road Maintenance | Butte Dr. | Crescent Park Dr. | Spruce Cyn. Dr. |
| | | | | |
| | | | | |
| | | | | |
| Friday | | | | |
| 5/26/2017 | Scheduled Flex Day Off | | | |
| | | | | |
| | | | | |
| | | | | |