

Weekly Schedule - District I (North) - Road Maintenance

| DAY / DATE | PROJECT / ACTIVITY | LOCATION | FROM | TO |
|-------------------|---------------------------|-----------------|---------------|-------------|
| Monday | | | | |
| 8/21/2017 | Scheduled Flex Day Off | | | |
| | | | | |
| | | | | |
| Tuesday | Tree Trimming | Various (D1) | | |
| 8/22/2017 | Pothole Patching | Various (D1) | | |
| | | | | |
| | | | | |
| Wednesday | | | | |
| 8/23/2017 | Grading | Douglas Mtn. | Robinson Hill | Doggie Spur |
| | Pothole Patching | Various (D1) | | |
| | | | | |
| | | | | |
| Thursday | | | | |
| 8/24/2017 | Grading | Douglas Mtn. | Robinson Hill | Doggie Spur |
| | Pothole Patching | Various (D1) | | |
| | | | | |
| | | | | |
| Friday | | | | |
| 8/25/2017 | Grading | Douglas Mtn. | Robinson Hill | Doggie Spur |
| | Pothole Patching | Various (D1) | | |
| | | | | |
| | | | | |

| Weekly Schedule - District I (Coal Creek) - Road Maintenance | | | | |
|---|------------------------------------|-----------------|----------------|-------------|
| DAY / DATE | PROJECT / ACTIVITY | LOCATION | FROM | TO |
| Monday | | | | |
| 8/21/2017 | Road Maintenance (Graveling Roads) | Burland Rd. | Burland Dr. | Burland Dr. |
| | | | | |
| | | | | |
| Tuesday | | | | |
| 8/22/2017 | Road Maintenance (Graveling Roads) | Burland Rd. | Burland Dr. | Burland Dr. |
| | | | | |
| | | | | |
| Wednesday | | | | |
| 8/23/2017 | Road Maintenance (Graveling roads) | Sylvan Rd. | End of asphalt | CDS. |
| | | | | |
| | | | | |
| Thursday | | | | |
| 8/24/2017 | Road Maintenance(Graveling roads) | Sylvan Rd. | End of asphalt | CDS. |
| | | | | |
| | | | | |
| Friday | | | | |
| 8/25/2017 | Scheduled Flex Day Off | | | |
| | | | | |
| | | | | |