

Weekly Schedule - District I (North) - Road Maintenance

DAY / DATE	PROJECT / ACTIVITY	LOCATION	FROM	TO
Monday				
2/13/2017	Sweeping Operations	Various Locations		
	CrackSeal	Applewood Estates	W 52nd Ave	Eldridge St
	Pothole Patching	Various Locations		
Tuesday				
2/14/2017	Sweeping Operations	Various Locations		
	CrackSeal	Applewood Estates	W 52nd Ave	Eldridge St
	Pothole Patching	Various Locations		
Wednesday				
2/15/2017	Sweeping Operations	Various Locations		
	CrackSeal	Applewood Estates	W 52nd Ave	Alkire St
	Pothole Patching	Various Locations		
Thursday				
2/16/2017	Sweeping Operations	Various Locations		
	CrackSeal	Applewood Estates	W. 52nd Ave	Alkire St
	Pothole Patching	Various Locations		
Friday				
2/17/2017	Sweeping Operations	Various Locations		
	CrackSeal	Applewood Estates	W 52nd Ave	Alkire St
	Pothole Patching	Various Locations		

Weekly Schedule - District I (Coal Creek) - Road Maintenance

DAY / DATE	PROJECT / ACTIVITY	LOCATION	FROM	TO
Monday				
2/13/2017	Road Maintenance(R&R Patching)	Ute Dr.		
Tuesday				
2/14/2017	Road Maintenance	Area #3		
	Hauling materials		C.C.S.	Flower Ln.
	Loading/Stockpiling	Coal Creek Shop		
Wednesday				
2/15/2017	Road Maintenance	Area #3		
	Hauling materials		C.C.S.	Flower Ln.
	Loading/ Stockpiling	Coal Creek Shop		
Thursday				
2/16/2017	Loading/Stockpiling	Coal Creek Shop		
	Hauling materials		C.C.S.	Flower Ln.
	Right of Way Maintenance - Culvert Marking marking.	Area #4		
Friday				
2/17/2017	Loading/Stockpiling	Coal Creek Shop		
	Hauling Materials		C.C.S.	Flower Ln.
	Right of Way Maintenance - Culvert Marking	Area #4		