

| Weekly Schedule - Maintenance Support - Road and Bridge Crews | | | | |
|--|-------------------------|------------------------|---------------------------|------------------|
| DAY / DATE | PROJECT/ACTIVITY | LOCATION | FROM | TO |
| Monday | | | | |
| 1/19/2015 | OFF | | | |
| | | | | |
| | | | | |
| Tuesday | | | | |
| 1/20/2015 | Crack Seal | Table Rock Subdivision | Central Shop (District 1) | District 1 |
| | Hauling Material | Central Shop | Agg Industries | Central |
| | Hauling Material | Central Shop | Agg Industries | Central |
| | | | | |
| Wednesday | | | | |
| 1/21/2015 | Crack Seal | Table Rock Subdivision | Central Shop (District 1) | District 1 |
| | Hauling Material | Central Shop | Agg Industries | Central |
| | Hauling Material | Central Shop | Agg Industries | Central |
| | | | | |
| Thursday | | | | |
| 1/22/2015 | Crack Seal | Table Rock Subdivision | Central Shop (District 1) | District 1 |
| | Hauling Material | Central Shop | Central Shop | Dist. III and IV |
| | Hauling Material | Central Shop | Central Shop | Dist. III and IV |
| | | | | |
| Friday | | | | |
| 1/23/2015 | Crack Seal | Table Rock Subdivision | Central Shop (District 1) | District 1 |
| | Hauling Material | Central Shop | Central Shop | Dist. III and IV |
| | Hauling Material | Central Shop | Central Shop | Dist. III and IV |
| | | | | |