

Commissioner Rosier moved that the following Resolution be adopted:

BEFORE THE BOARD OF COUNTY COMMISSIONERS

OF THE COUNTY OF JEFFERSON

STATE OF COLORADO

RESOLUTION NO. CC11-246

RE: Administrative Services - Facilities - Amend Contract - Reilly Johnson Architecture (RJA) to Reduce the Scope of Work and the Total Not-to-Exceed Amount from \$3,388,370.00 to \$2,513,046.00 for Architectural Planning and Associated Services for the Detention Center Expansion Project

Resolved that the Board of County Commissioners hereby approves an amendment to the contract between the County and Reilly Johnson Architecture (RJA) to **reduce** the original scope of work and the total not-to-exceed amount of the contract from \$3,388,370.00 to \$2,513,046.00.

Further authorize the Chairman of the Board of County Commissioners to execute the Contract in its final form as approved by the County Attorney and the County's Authorized Representative. The County's Authorized Representative is Dan Brindle, or other person as may be designated by the Department Director or County Administrator.

Final completion of the contract will be as set forth in the revised time schedule attached to the contract amendment.

Commissioner Griffin seconded the adoption of the foregoing Resolution. The roll having been called, the vote was as follows:

Commissioner Donald Rosier	Aye
Commissioner John Odom	Excused
Commissioner Faye Griffin, Chairman	Aye

The Resolution was adopted by majority vote of the Board of County Commissioners of the County of Jefferson, State of Colorado.

Dated: June 28, 2011